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U.S ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Allied Platers - Removal Polrep 
Final Removal Polrep SDMS DocID 552179 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region I 

Subject: 

To: 

POLREP #2 
Final 
Allied Platers 
01LD 
Hartford, CT 
Latitude: 41.7579171 Longitude: -72.6853768 

Polrep Distribution, USEPA-R1 

From: 
Date: 
Reporting Period: 

Eric Vanderboom, OSC 
1/22/2014 
11/7/13-1/14/14 

1. Introduction 
1.1 Background 

Site Number: 01 LD 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: EPA 
NPL Status: Non NPL 
Mobilization Date: 11/7/2013 
Demob Date: 1/14/2014 
CERCLIS ID: CTN000104183 
ERNS No.: 
FPN#:-

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

8/7/2013 
Time-Critical 
Removal Action 

9/26/2013 
1/14/2014 

1.1.1 Incident Category 

CERCLA 

1.1.2 Site Description 

The Site consists of the Allied Platers building, and soil underneath, set on the western half of an approximately 0 1 acre, level 
lot zoned for commercial use The eastern half of the property is a gravel parking area 

1.1.2.1 Location 

The Site is located at 517 Park Street, Hartford, Hartford County, Connecticut It is bordered to the north by 
commercial/residential properties, to the south by a vacant lot, to the east by Wolcott St. and west by a parking lot for a local 
business. Land use in the area is residential and commercial The geographical coordinates at the approximate center of the 
Site are latitude 41° 45' 29" north and longitude 72° 41' 08" west. 
This is in a densely populated urban area Using the EPA EJSCREEN tool it is above the 80th percentile for all 12 categories. 

1.1.2.2 Description of Threat 

Yellow waste in soil emanating from the building contains quantities of hexavalent chromium {Cr(VI)} due to plating activities, a 
hazardous substances as defined by 40 C.F.R. §302.4, in excess of CTDEEP and EPA/ATSDR screening levels for unrestricted 
residential and commercial/industrial use. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
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In the following table, the highlighted entry indicates the magnitude of exceedances of allowable contaminant levels When 
disposal sampling was done throughout the site all samples failed TCLP for hexavalent chromium and the majority of the soil 
and concrete throughout the site was yellow stained from hexavalent chromium 

Table 1: Allied Platers Property Contaminant Concentration 

Hexavalent Chromium - mg/kg (ppm)(total) 

Soil Sample from parking lot (max) 10,300 

CTDEEP - Residential/Industrial Direct Exposure Criteria for Soil 1 ̂  

250 EPA - Soil Reference Dose Screening Concentration |__ 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

ERRS contractors mobilized to the Site on 11/07/2013 to begin breaking up concrete and loading out soil/debris 
All removal action and restoration work was completed and ERRS contractors demobilized from the site on Jan. 14, 2014 

2.1.2 Response Actions to Date 

City of Hartford, under their authority, demolished the building and disposed of debris. 

EPA performed site set-up activites, excavated CrVI contaminated soil (source), transported and disposed of soil properly, 
performed restoration activities and demobilized from site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

EPA enforcement activities are on-going 
Access was granted by the property owner 

2.1.4 Progress Metrics 

Waste 
Stream Medium Quantity Manifest # Treatment Disposal 

D007 soil 202 17 
tons 

01-2069891 JJK, 
01-2069886 JJK, 
01-2059893 JJK, 
01-2069887 JJK, 
01-2069890 JJK, 

01-2069857 JJK, 
01-2069894 JJK, 
01-2069892 JJK, 
01-2069888 JJK, 
01-2069889 JJK 

none 
Veolia EW 
Arbor Hills 
Landfill, Ml 

D007 soil 324 05 
tons 

01-2069744 JJK, 01-2069743 JJK, 01-2069742 JJK, 01-
2069740 JJK, 01-2069741 JJK, 01-2069737 JJK, 01-
2069749 JJK, 01-2069738 JJK, 01-2069753 JJK, 01-
2069752 JJK, 01-2069755 JJK, 01-2069754 JJK, 01-
2069756 JJK, 01-2069746 JJK 

none 
Modern 
Landfill, York, 
PA 

-D007 liquid 1464 
gallons 011511486 JJK treatment 

code H135 N/A 

2.2 Planning Section 
2.2.1 Anticipated Activities 

None 

2.2.2 Issues 

None 

2.3 Logistics Section 
Nothing to report. 

2.4 Finance Section 
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2.4.1 Narrative 
Project has $300,000 committed to the ERRS task order 
Cost to date reflect the most current figures the OSC has This will be updated with final cost when available 

Estimated Costs 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START 

$300,000.00 

$40,000 00 

$84,256.00 

$27,732.00 

$215,744 00 

$12,268 00 

71.91% 

30 67% 

Intramural Costs 

Total Site Costs $340,000 00 $111,988.00 $228,012.00 67 06% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. 
The OSC does not necessanly receive specific figures on final payments made to any contractor(s). Other financial data which 
the OSC must rely upon may not be entirely up-to-date The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost recovery. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
OSC is acting as safety officer. 

2.5.2 Liaison Officer 
OSC is acting as liason officer 
EPA Region 1 Regional Administrator and CTDEEP Commisioner have met and discussed this collaborative clean-up effort 

2.5.3 Information Officer 
Emily Zimmerman is the Public Information Officer (PIO) with Danny Rodriguez assisting in communicating with the spainish 
speaking community in the area regarding the clean-up activities EPA performed prior to mobilizing to the site. 

3. Participating Entities 
3.2 Cooperating Agencies 

Town of Hartford 
CTDEEP 
CTDPH 
Hartford Department of Health 

This is a collaborative clean-up effort with the City of Hartford, CTDEEP and EPA 
The City of Hartford, under their own authority, demolished the building and disposed of the debris 
EPA will dig up and dispose of the contaminated area "hot spot" beneath the buildings footprint to eliminate the imminent and 
substantial endangerment to human health and/or the environment 
CTDEEP will take action to appropriately mitigate the abutting buildings basements which are affected by contaminated 
groundwater from the Site. 

4. Personnel On Site 
None 

5. Definition of Terms 
Connecticut Department of Energy and Environmental Protection (CTDEEP) 
Connecticut Department of Publlic Health (CT DPH) 
Superfund Technical Assessment and Response Team (START) 
Emergency and Rapid Response Services (ERRS) 

6. Additional sources of information 
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6.1 Internet location of additional information/report 
epaosc org/alliedplaters 
6.2 Reporting Schedule 

7. Situational Reference Materials 
Check Documents section of this website. 
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